
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0018

08/05/2015

Contract Location: Time Allowed:

 LEESBURG NORTH BYPASS @ US 19/SR 3 TO SR 195 AND OVER US 19

 

Contractor:

OXFORD CONSTRUCTION COMPANY Date Let:

3200 PALMYRA RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31707-1221 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

01/22/2014

01/23/2014

02/20/2014

00/00/0000

00/00/0000

708 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 78.39

555 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,242,488.20

$8,232,938.20

$2,957,417.60

62.89%

Counties:

Lee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001420      $8,242,488.20 $8,232,938.20 $2,957,417.60 64.12% $522,132.47

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0018

08/05/2015

Project Number: 0001420      LEESBURG NORTH BYPASS - WIDENING & RECNS

 

STP00-0001-00(420)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,147,232.80 $3,647,126.95 $500,105.85

Non-Participating $1,036,808.26 $911,781.79 $125,026.47

Total Earnings $5,184,041.06 $4,558,908.74 $625,132.32

Stockpiled Materials $101,029.54 $204,029.39 ($102,999.85)

Gross Earnings $5,285,070.60 $4,762,938.13 $522,132.47

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,285,070.60 $4,762,938.13

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $522,132.47

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0018

08/05/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .792

 95100.000 .036

STP00-0001-00(420)

 

.828 $3,423.60 $78,742.80

0007 150-1000     TRAFFIC CONTROL - LS  .000 .000

 97900.000 .029

ADD'L TRAFFIC CONTROL NEEDED TO LAY CROSS DRAIN PIPE

                                                            

.029 $2,839.10 $2,839.10

0010 201-1500     CLEARING & GRUBBING - LS  1.000 .693

 610000.000 .093

STP00-0001-00(420)

 

.786 $56,730.00 $479,460.00

0012 201-1500     CLEARING & GRUBBING - LS  .000 .000

 616750.000 .011

ADD ADD'L QUANTITIES TO COVER COST OF ADD'L CROSS DRAIN

                                                            

.011 $6,784.25 $6,784.25

0022 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  1,044.000 3,933.722

 18.000 .000

 

 

3,933.722 $.00 $70,807.00

0024 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  40,738.000 27,862.797

 15.000 11,664.102

 

 

39,526.899 $174,961.53 $592,903.49

0025 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  7,818.000 1,484.444

 18.700 1,387.084

 

 

2,871.528 $25,938.47 $53,697.57

0080 439-0018     PLAIN PC CONC PVMT, CL 3 CONC, 8 INCH THK SY  34,774.000 .000

 51.250 6,592.951

 

 

6,592.951 $337,888.74 $337,888.74



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0018

08/05/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0140 643-8040     GATE, WOVEN WIRE - EA  4.000 5.000

 685.000 .000

4 FT

 

5.000 $.00 $3,425.00

Category Amount: $608,565.69 $1,626,547.95

Category Number: 0020 DRAINAGE

0159 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  37.000 48.000

 1050.000 .000

 

 

48.000 $.00 $50,400.00

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  150.000 154.800

 31.500 8.000

 

 

162.800 $252.00 $5,128.20

0175 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  360.000 363.500

 38.500 .000

 

 

363.500 $.00 $13,994.75

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  282.000 282.433

 48.300 .000

 

 

282.433 $.00 $13,641.51

0185 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  312.000 323.600

 57.300 .000

 

 

323.600 $.00 $18,542.28

0190 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  70.000 73.400

 31.500 .000

 

 

73.400 $.00 $2,312.10

0210 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  4.000 4.000

 500.000 1.000

 

 

5.000 $500.00 $2,500.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0018

08/05/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0250 576-1015     SLOPE DRAIN PIPE, 15 IN LF  274.000 284.700

 28.250 .000

 

 

284.700 $.00 $8,042.78

0255 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  299.000 300.890

 55.000 .000

 

 

300.890 $.00 $16,548.95

0260 603-7000     PLASTIC FILTER FABRIC SY  299.000 311.835

 3.500 .000

 

 

311.835 $.00 $1,091.42

Category Amount: $752.00 $132,201.99

Category Number: 0030 EROSION

0280 163-0232     TEMPORARY GRASSING AC  9.000 8.246

 500.000 2.586

 

 

10.832 $1,293.00 $5,416.00

0290 163-0300     CONSTRUCTION EXIT EA  5.000 5.250

 1500.000 .750

 

 

6.000 $1,125.00 $9,000.00

0300 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  428.000 1,316.000

 5.000 533.000

 

 

1,849.000 $2,665.00 $9,245.00

0305 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  7.000 63.750

 300.000 -60.750

 

 

3.000 $-18,225.00 $900.00

0310 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  320.000 629.250

 15.000 179.250

 

 

808.500 $2,688.75 $12,127.50



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0018

08/05/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION

0320 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  12,950.000 1,791.000

 0.500 234.000

 

 

2,025.000 $117.00 $1,012.50

0325 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  7.000 24.000

 100.000 7.000

 

 

31.000 $700.00 $3,100.00

0335 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  3.000 5.000

 100.000 1.000

 

 

6.000 $100.00 $600.00

0340 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 15.000

 840.000 .000

 

 

15.000 $.00 $12,600.00

0345 167-1500     WATER QUALITY INSPECTIONS MO  23.000 17.000

 605.000 2.000

 

 

19.000 $1,210.00 $11,495.00

0350 171-0030     TEMPORARY SILT FENCE, TYPE C LF  25,900.000 17,735.250

 3.750 432.000

 

 

18,167.250 $1,620.00 $68,127.19

0365 700-8000     FERTILIZER MIXED GRADE TN  1.000 3.000

 1500.000 .500

 

 

3.500 $750.00 $5,250.00

0375 716-2000     EROSION CONTROL MATS, SLOPES SY  22,850.000 7,941.667

 1.750 12,440.500

 

 

20,382.167 $21,770.88 $35,668.79

Category Amount: $15,814.63 $174,541.98



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0018

08/05/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

0503 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  210.000 400.001

 35.900 .000

 

 

400.001 $.00 $14,360.04

0508 441-0004     CONC SLOPE PAV, 4 IN SY  553.000 596.823

 56.400 .000

 

 

596.823 $.00 $33,660.82

0559 520-2214     PILING, PSC, 14 IN SQ LF  .000 210.000

 49.988 .000

                                                            

                                                            

210.000 $.00 $10,497.48

Category Amount: $0.00 $58,518.34

Category Number: 0010 ROADWAY

0613 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  2,488.000 2,900.000

 3.500 .000

 

 

2,900.000 $.00 $10,150.00

Category Amount: $0.00 $10,150.00

Project Total Amount: $625,132.32 $5,184,041.06


